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- 

STRUCTURAL STEEL AT BLDG. 788 - BKH-007-94 
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- . .. . 

The proposed work was based on the design removal package and the statement of work 
for the Removal of Cement Silos and Structural Steel at Bldg 788. A project walkdown was 
performed twice and the attendees were J. A. Jones, EG&G Solar Pond Projects (SPP), 
Construction Management, and EG&G Estimating. 

A review of the J. A. Jones proposal for the above mentioned project has been performed . 
The following recommendations are provided for your use in finalizing this effort. 

General Comments: 

The proposed J. A. Jones cost is $68,824, the Government cost estimate is $100,322 for a 
cost variance of 31 Yo. Based on the project walkdowns and discussions with the 
subcontractor, I feel both EG&G cost estimating and J. A. Jones understands the 
requirements and scope of this project. The assumptions used for the basis of proposal 
was consistent with both EG&G and J. A. Jones estimating. The cost and hour comparison 
is broken out as follows. 

J. A. Jones: $ 68,824.00 1640 hrs $ 3,600.00 $5,139/160 hrs 
EG&G: $1 00,322.00 a2048 hrs $10,594.00 $7,388/230 h rs 

Proposed Cost Direct Labor Mater/Eauip. Admin. CosVhrs. 

Specific Comments: 

1. Labor hours 
The J. A. Jones estimate for labor hours is 408 hrs or 20% less then the Government 
estimate. The three major variances in the cost proposals exist in the removal of silo 
#1 (a), removal of silo #2(b.) and mob/demob & equipment operation (c). 

a. The J. A. Jones estimate reflects a total of 760 labor hrs to remove silo #1, the 
Government estimate shows 972 labor hours to remove silo #1, for a delta of 
212 hours. The building factors applied to both estimates are at 20%, no 
respirator factor was applied to neither estimate. The discrepancy is within 
the size reduction and crating of the silo. J.A. Jones estimate shows 100 
labor hours, Government estimate reflects 31 1 hours. Discussiondfact finding 
with J. A. Jones reflects that they are comfortable with these labor hours and 
feel this number should reflect the actual duration. 
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b. The J. A. Jones estimate exceeds the government estimate by 292 labor L -... 
hours (573 hrs vs. 281 hrs) for the removal of silo #2. The discrepancy is in 
the removal of the cement from silo #2. J.A.Jones estimates 360 labor hours 
to remove the cement while the government estimate shows 53 hours. The 
government estimate is low, my independent estimate is 3 m e d l  week for a 
total of 120 hours to remove cement. The J. A. Jones removal costs for the 
actual silo appear low at 60 hours, the Government estimate reflects a more 
accurate number at 175 hours to remove the silo. 

The J. A. Jones estimate has operator costs built into their individual tasks 
such as remove silo #1 , remove cement, etc., the Government estimate 
provides a level of effort for the duration of the project for operator support. 
The Government estimate reflects an additional 488 hours above the J. A. 
Jones proposal for these activities. The assumption used by EG&G cost 
estimating was that one full time operator would be required for the duration of 
project, J. A. Jones has applied operator support directly to the specific 
activities and has built them into direct support for each activity. Because of 
the difference in estimating rational, the figures can not be fairly evaluated. 
Fact finding both in the field and on the phone has provided J. A. Jones and 
EG&G with valuable information, J. A. Jones has stated that they are 
comfortable with their estimate and that additional hours are not required. 

- -  
C. 

Ad mini strat ive Cost 
The administrative/technical services for J. A. Jones is estimated at $5,139 (1 60 hr.) 
and the Government estimate is $7,388 (230 hr.). The difference is in J. A. Jones 
hours for Safety and QNQC. It appears the Government estimate may have had 
additional hours not required for QA/QC and Safety. 

EquipmenVMaterial Cost 
The J. A. Jones estimate for equipment is $3600 while the government estimate is 
$10,594. The major driver in cost variance is the rental cost for the crane. J. A. Jones 
has estimated a 3 week duration at $1,20O/wk while the Government estimate shows 
a 4 week duration at $1,40O/wk. The J. A. Jones estimated duration for this project is 
five weeks, in the event that this schedule is met, the crane hours should be 
adequate. The government cost estimate reflects a cost of $1,200 purchase price for 
the trucks (wheel set-up) and tung for the portable silo. This cost is not required, the 
tung and trucks for this unit are located at PU&D. 

Conclusion: 

The J. A. Jones proposal is 31% less then the Government cost estimate. My technical 
evaluation of both the Government cost estimate and J. A. Jones cost proposal provided 
me with the information as detailed above. I feel the J. A. Jones cost proposal is low in 
both the operator support as well as general labor support. My fact finding discussions 
with J. A. Jones in concern of their estimate has led me to believe that they do understand 
the scope of the job based on the Statement of Work (SOW) and the two project 
walkdowns. I suggest that the subcontract be awarded for the proposed amount of 
$68,824.00 

The initial requirements of the subcontract will be to provide both a written strip-out plan and 
a detailed work schedule for review and approval. If you have any further questions or 
concerns, please contact myself at the above extension. 
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cc: 
E. I. Atchison 
M. R. Austin 
T. E. Kramer 
J. A. Ledford 
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M. C. McKee 
J. A. Sims 
ERM Records (2) 
File 


